

# UNDERSEA and HYPERBARIC MEDICINE JOURNAL 2024

## Vol. 51 ISSUES 1-4 • SCHEDULE \*

---

### FIRST QUARTER – UHM ISSUE 51-1

Dec. 4	Begin work
Dec. 4-22	Communicate with advertisers
Dec. 4-Jan. 19	Lay out papers; Author galley reviews in process
Jan. 22-26	<b>RECEIVE CONFIRMED ADS – last day</b>
Jan. 22-26	Lists – corporations, accredited listings
Jan. 26-30	Finish all author galley reviews
Feb. 1-5	Send journal to editors, staff for final review
Feb. 6-9	Final Revisions
<b>Feb. 12-13</b>	<b>UHMJ to printer</b>

---

### SECOND QUARTER– UHM ISSUE 51-2

Mar. 4	Begin work
Mar. 4-22	Communicate with advertisers
Mar. 4-Apr. 19	Lay out papers; Author galley reviews in process
Apr. 22-26	<b>RECEIVE CONFIRMED ADS – last day</b>
Apr. 22-26	Lists – corporations, accredited listings
Apr. 26-30	Finish all author galley reviews
May 1-6	Send journal to editors, staff for final review
May 7-10	Final Revisions
<b>May 13-14</b>	<b>UHMJ to printer</b>
<b>JUNE 12-15</b>	<b>ANNUAL SCIENTIFIC MEETING</b>

---

### THIRD QUARTER– UHM ISSUE 51-3

June 3	Begin work
June 3-June 21	Communicate with advertisers
<b>JUNE 12-15</b>	<b>ANNUAL SCIENTIFIC MEETING</b>
June 10-July 26	Lay out papers; Author galley reviews in process
Jul. 29-Aug. 2	<b>RECEIVE CONFIRMED ADS – last day</b>
Jul. 29-Aug. 2	Lists – corporations, accredited listings
Aug. 5-Aug. 12	Finish all author galley reviews
Aug. 13-Aug. 20	Send journal to editors, staff for final review
Aug. 20-Aug. 23	Final revisions
<b>Aug. 26-27</b>	<b>UHMJ to printer</b>

\* (subject to change)

---

## FOURTH QUARTER – UHM ISSUE 51-4

Sep. 3	Begin work
Sep. 3-Sep.20	Communicate with advertisers
Sep. 4-Oct.25	Lay out papers; Author galley reviews in process
Oct. 21-25	<b>RECEIVE CONFIRMED ADS – last day</b>
Oct. 21-25	Lists – corporations, accredited listings
Oct. 28-Nov.8	Finish all author galley reviews
Nov. 12-13	Send journal to editors, staff for final review
Nov. 14-15	Final revisions
Nov. 18-19	<b>UHMJ to printer</b>

---

## FIRST QUARTER –2025 – UHM ISSUE 52-1

Dec. 3	Begin work
Dec. 3-20	Communicate with advertisers
<b>DEC 24-25</b>	<b>CHRISTMAS</b>
Dec. 3-Jan. 17	Lay out papers; Author galley reviews in process
Jan. 20-24	<b>RECEIVE CONFIRMED ADS – last day</b>
Jan. 20-24	Lists – corporations, accredited listings
Jan. 27-31	Finish all author galley reviews
Feb. 3-7	Send journal to editors, staff for final review
Feb. 10-12	Final revisions
Feb. 13-14	<b>UHMJ to printer</b>

\* (subject to change)