

UNDERSEA and HYPERBARIC MEDICINE JOURNAL 2021

Vol. 48 ISSUES 1-4 • SCHEDULE *

FIRST QUARTER - UHM ISSUE 48-1

<i>NOV. 20 (early)</i>	<i>4th quarter 2020 Pressure to post/website</i>
Dec. 9	Begin work
Dec. 9-18	Communicate with advertisers
Dec. 9-Jan. 24	Lay out papers; Author galley reviews in process
Jan. 20-24	RECEIVE CONFIRMED ADS - last day
Jan. 20-24	Lists - corporations, accredited listings
Jan. 25-29	Finish all author galley reviews
Feb. 1-5	Send journal to editors, staff for final review
Feb. 5-12	Final revisions
Feb. 12-16	UHMJ to printer (Feb. 15 is a holiday)

SECOND QUARTER- UHM ISSUE 48-2

<i>Mar. 12</i>	<i>1st quarter Pressure to post/website</i>
Mar. 8	Begin work
Mar. 8-19	Communicate with advertisers
Mar. 8-Apr 23	Lay out papers; Author galley reviews in process
Apr. 19-23	RECEIVE CONFIRMED ADS - last day
Apr. 19-23	Lists - corporations, accredited listings
April 23-30	Finish all author galley reviews
May 3-7	Send journal to editors, staff for final review
May 10-13	Final revisions
May 13-14	UHMJ to printer

THIRD QUARTER- UHM ISSUE 48-3

<i>May 24-25</i>	<i>2nd quarter Pressure to post/website</i>
June 8-10	ANNUAL SCIENTIFIC MEETING
June 14	Begin work (<i>abbreviated sked due to ASM</i>)
June 14-18	Communicate with advertisers
June 14-July 23	Lay out papers; Author galley reviews in process
Jul. 19-23	RECEIVE CONFIRMED ADS - last day
Jul. 19-23	Lists - corporations, accredited listings
Jul. 26-30	Finish all author galley reviews
Aug. 2-6	Send journal to editors, staff for final review
Aug. 6-11	Final revisions
Aug. 12-13	UHMJ to printer

* (subject to change)

FOURTH QUARTER – SEPT-OCT-NOV-DEC 2021 – UHM ISSUE 48-4

<i>Sept 3</i>	<i>3rd quarter Pressure to post/website</i>
Sep. 7	Begin work
Sep. 7-17	Communicate with advertisers
Sep. 7-Oct. 22	Lay out papers; Author galley reviews in process
Oct. 18-22	RECEIVE CONFIRMED ADS – last day
Oct. 18-22	Lists – corporations, accredited listings
Oct. 25-29	Finish all author galley reviews
Nov. 1-5	Send journal to editors, staff for final review
Nov. 8-12	Final revisions
Nov. 12-15	UHMJ to printer

FIRST QUARTER – JAN-FEB-MAR 2022 – UHM ISSUE 49-1

<i>Nov. 22-23</i>	<i>4th quarter 2021 Pressure to post/website</i>
Dec. 6	Begin work
Dec. 6-23	Communicate with advertisers
Dec. 6-Jan. 21	Lay out papers; Author galley reviews in process
Jan. 24-28	RECEIVE CONFIRMED ADS – last day
Jan. 24-28	Lists – corporations, accredited listings
Jan. 24-31	Finish all author galley reviews
Feb. 1-4	Send journal to editors, staff for final review
Feb. 7-11	Final revisions
Feb. 12-14	UHMJ to printer

* (subject to change)