

UNDERSEA and HYPERBARIC MEDICINE JOURNAL 2022

Vol. 49 ISSUES 1-4 • SCHEDULE *

FIRST QUARTER – UHM ISSUE 49-1

Nov. 22-23	4th quarter 2021 Pressure to post/website
Dec. 6	Begin work
Dec. 6-23	Communicate with advertisers
Dec. 6-Jan. 21	Lay out papers; Author galley reviews in process
Jan. 24-28	RECEIVE CONFIRMED ADS – last day
Jan. 24-28	Lists – corporations, accredited listings
Jan. 24-31	Finish all author galley reviews
Feb. 1-4	Send journal to editors, staff for final review
Feb. 7-11	Final revisions
Feb. 12-14	UHMJ to printer

SECOND QUARTER– UHM ISSUE 49-2

May 6	1st & 2nd quarter 2022 Pressure to post/website
Mar. 7	Begin work
Mar. 7-18	Communicate with advertisers
Mar. 8-Apr 22	Lay out papers; Author galley reviews in process
Apr. 18-22	RECEIVE CONFIRMED ADS
Apr. 18-22	Lists – corporations, accredited listings
April 25-29	Finish all author galley reviews
May 2-6	Send journal to editors, staff for final review
May 9-11	Final revisions
May 12-13	UHMJ to printer
May 22-26	Annual Scientific Meeting

THIRD QUARTER– UHM ISSUE 49-3

May 6	1st & 2nd quarter 2022 Pressure to post/website
June 6	Begin work
June 6-10	Communicate with advertisers
June 13-July 22	Lay out papers; Author galley reviews in process
Jul. 18-22	RECEIVE CONFIRMED ADS – last day
Jul. 18-22	Lists – corporations, accredited listings
Jul. 25-29	Finish all author galley reviews
Aug. 1-5	Send journal to editors, staff for final review
Aug. 8-10	Final revisions
Aug. 11-12	UHMJ to printer

* (subject to change)

FOURTH QUARTER – UHM ISSUE 49-4

Sept 1-2	Third quarter Pressure to post/website (Sept 5 = Labor Day)
Sep. 6	Begin work
Sep. 7-17	Communicate with advertisers
Sep. 7-Oct. 21	Lay out papers; Author galley reviews in process
Oct. 17-21	RECEIVE CONFIRMED ADS – last day
Oct. 17-21	Lists – corporations, accredited listings
Oct. 24-31	Finish all author galley reviews
Nov. 1-4	Send journal to editors, staff for final review
Nov. 7-10	Final revisions
Nov. 11-14	UHMJ to printer

FIRST QUARTER –2023 – UHM ISSUE 50-1

Nov 21-23	Fourth quarter Pressure to post/website
Dec. 5	Begin work
Dec. 5-23	Communicate with advertisers
Dec. 5-Jan. 20	Lay out papers; Author galley reviews in process
Jan. 23-27	RECEIVE CONFIRMED ADS – last day
Jan. 23-27	Lists – corporations, accredited listings
Jan. 27-30	Finish all author galley reviews
Feb. 1-6	Send journal to editors, staff for final review
Feb. 7-10	Final revisions
Feb. 13-14	UHMJ to printer

* (subject to change)